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EAST TERMINAL

The 988B was shipped from Durkee.

We received the first loads of Type I from Leamington,, and Type III
from Inkom. Montana City has decided to make more Type III for us so
we have declined any more Type III from Inkom.

We are awaiting truck wash volume and-pond discharge information from
Stoneway which will be used in our reapplication for a .Ha_ste..;Hat«r
Discharge Permit. We have also secured the services of an engineer to
caTculate storm run-off data. ;

The City electrical inspector came in to sign off oh the electrical
remodel. He was not the same guy who had ordered the modifications and
could not make heads nor tails out of the job. He will' wait until the
regular guy comes back from vacation.

WEST TERMINAL !

After receiving the design for the new rod eye pin from Gassner Inc.,
we issued a PO to Precision Engineering Inc. to produce the pieces.
Their delivery is scheduled for November 13. :

!

The MV Southern Cosmos arrived in port with 11,023 tons of Type I on
10/23. She was emptied on 10/28. ; • .

The structural engineering firm brought in to inspect the Mid-West
Unloader has declined participation due to the expense of protecting
themselves from third party liability. !
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In preparing the total cost for the recommended Cyclonkire, we are
pricing the installation of a pneumatic pipeline from the wharf to the
top of the silos. This line will be a 14" increasing to a 16" per
Cyclonaire's design. This will require all hew distribution and
valving on top of the individual silos. It will be much more expensive
than envisioned (using mostly the existing piping and distribution).
For a meaningful estimate I recommend some initial engineering of the
distribution system and the climb up the side of the silos.

I met with LSNW and their shipping people to determine; the suitability
of the wharf for larger vessels. It turns out that the' ships they have
in mind are smaller that some of the ships we have already received.

SHIPMENTS
i

East Terminal Sales 3,253 tons ;
West Terminal Sales 5,303 tons
LSNW Shipments 3,019 tons '
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